

**CITY OF SAMMAMISH
WASHINGTON
RESOLUTION NO. R2013- 551**

**A RESOLUTION OF THE CITY OF SAMMAMISH,
WASHINGTON, ACCEPTING THE 228TH AVE SE/SE 24TH ST
LEFT TURN POCKET EXTENSION PROJECT AS COMPLETE.**

WHEREAS, at the Council meeting of July 15, 2013 the City Council authorized award of the construction contract for the 228th Ave SE/SE 24th St Left Turn Pocket Extension Project; and

WHEREAS, the City Manager entered into Contract C2013-164 for construction of the 228th Ave SE/SE 24th St Left Turn Pocket Extension Project with Watson Asphalt Paving Co Inc. on July 15, 2013; and

WHEREAS, the project was substantially completed by the contractor on August 31, 2013; and

WHEREAS, the project was completed within the adopted project budget and within the authorized construction contract amount plus contingencies;

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF SAMMAMISH,
WASHINGTON, DOES RESOLVE AS FOLLOWS:**

Section 1. Project Acceptance. The City of Sammamish hereby accepts the 228th Ave SE/SE 24th St Left Turn Pocket Extension Project as complete.

Section 2. Authorization of Contract Closeout Process. The City of Sammamish Director of Public Works and City Clerk are hereby authorized to complete the contract closure process upon receiving appropriate clearances from the Department of Revenue, and the Department of Employment Security.

Section 3. Effective Date. This resolution shall take effect immediately upon signing.

**PASSED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON
THE 5TH DAY OF NOVEMBER 2013.**

CITY OF SAMMAMISH



Mayor Thomas T. Odell

ATTEST/AUTHENTICATED:



Melonie Anderson, City Clerk

Approved as to form:



Michael R. Kenyon, City Attorney

Filed with the City Clerk: October 31, 2013
Passed by the City Council: November 5, 2013
Resolution No.: R2013-551